Project: 139/USH 51 WAUSAU CORRIDOR

Major Project Status Report
February, 2005

Enumeration Year: 2001 District: 04

Current Status

TOTAL PROJECT COST ESTIMATE INFORMATION

Project Cost Estimate (Millions)

(Original and Current Estimates)

Change Since Last
Original Estimate Currrent Estimate Report
Estimated
Cost to
Cost to Date | Complete | Estimatein | Estimatein Cost
Cost Category | (Millions) | (Millions) | 2000 Dollars|2005 Dollars| Feb.2005 | Aug. 2005 | (Millions) | Percent Reason for Changein Cost Estimate
e Design costs were not included as part of the enumeration estimate
e Changesin design resulted from local Federal earmark funding adding to the scope of the project
e Federa ITS earmark funding caused redesign
Design $16.2 $7.2 $0.0 $0.0 $23.4 N/A N/A N/A
e Sincethe enumeration estimate was developed real estate values have increased in the corridor
more than expected
e Re-evaluation of assessed |land values and impacted parcels subsequent to the enumeration estimate
result in increased real estate costs ($17.5mil)
Real Estate $138 $46.3 $105 $11.2 $60.1 N/A N/A N/A e Morethan $30 million in additional real estate was required then the STH 29 west interchange
scope was changed from 40 mph to 60 mph design speed
e $13 millionin the current estimate is associated with local earmarks and/or local participation
e Federa demonstration and earmark funding used on the local road system has been managed
through this project (nearly $30 mil is associated with construction)
e Municipal utility relocations were added ($1 mil); 90% of these funds are local funding
) e Federa ITS earmark funding increased the cost by $3 mil
Construction $28.1 $137.5 $110.0 $117.4 $165.6 N/A N/A N/A
Totals $58.1 $191.0 $120.5 $128.6 $249.1 N/A N/A N/A
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